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I. BACKGROUND 

December 13, 1994 
John Martin, OSC 
Director, ERB and Region 6 
TRI Container Site 
Catoosa, Rogers County, Oklahoma 
02 Amendment 

Site No: 
D.O. No: 
NPL Status: 
CERCLIS No: 
Start Date: 
Response Authority: 
Approval Status: 

7S 
0035-06-082 
Non-NPL Site 
OKD070040589 
09/29/94 

CERCLA 
Action Memo approved September 21, 1994 

II. INCIDENT INFORMATION 

A. Site Description: 

The TRI Container Site (formerly Tulsa Recon Co.) is the 
location of a former driim refurbishing and manufacturing facility 
that was abandoned about two years ago. The local post office 
will used the address of 17400 E. Young St., Tulsa, OK 74116 for 
the onsite removal command post at the TRI Container. The Site 
occupies approximately ten acres with the fenced facility portion 
occupying five acres. The property contains a large warehouse 
building divided into a north and south bay, two sheds, a large 
unlined wastewater pond, ten storage tanks with capacities 
ranging from 4,000 to 20,000 gallons, a large vat of acidic 
waste, and an estimated 8,000 drums (most drums are empty). 

B. Actions Taken: 

MON 12/05/94; ERCS crew worked in the South Yard sorting, 
palletizing, overpacking leakers, staging, and inventorying 
drums. Other activity centered on adding rings and bolts to drum 
tops, and staging drums in the North Bay for Hazard 
Categorization (Haz Cat). 184 drums inventoried to date. 

TUE 12/06/94; ERCS crew worked in the South Yard sorting, 
palletizing, overpacking leakers, staging, and inventorying 
drums. Drums staged in North Bay before Haz Catting. TAT 
photodumented drum labels and markings, and monitored drums 
labeled as a radiation hazard. Contractor at site to move and 
level trailer for command post. 221 drums inventoried to date. 

9351658 



WED 12101 ISA J ERCS crew worked in the North Bay and South Yard 
inventorying drums. ERCS staged drums from South Yard into the 
North Bay. TAT QA/QC Drum Inventory Logs and checked against 
drums. 

THR 12/08/94; ERCS crew worked in South Yard sorting, 
palletizing, staging, and inventorying drums. ERCS also continue 
to inventory drvims in North Bay. 

FRI 12/09/94; ERCS crew staging drums from South Yard into North 
Bay for inventorying. Electrical contractor on-site to wire 
trailer for electricity. TAT QA/QC Drvim Inventory Sheets and add 
any missing information. 432 drums inventoried to date. 

SAT 12/10/94; ERCS crew worked in the South Yard sorting, 
palletizing, overpacking leakers, staging, and inventorying 
drums. Other activity centered on adding rings and bolts to drum 
tops, and staging drums in the North Bay before Haz Catting. TAT 
photodocumented drum labels and markings. TAT began entering drum 
inventory data into DRUMTRAK computer program. 513 drums 
inventoried to date. 

SUN 12/11/94; ERCS worked cleaning and sanitizing protective 
gear, prepared warehouse bays, and built tables to be used for 
Haz Catting. TAT QA/QC Drum Inventory Sheets and worked with 
DRUMTRAK. 

C. Next Steps: 

Continue the inventory and staging of the drums and 
containers of materials. The staged materials will then be Haz-
Catted for waste stream grouping before offsite disposal. All 
data collected will be entered into ERT's DRUMTRAK. 

II. COST INFORMATION 

Amount Cost To Date Amount (%) 
Budgeted 12/11/94 Remaining 

ERCS $ 715,000 $ 65,155.80 91 % 
TAT $ 200,000 $ 6,643.19 97 % 
EPA $ 12,305 

TOTAL $1,240,000 $ 84,103.99 sT"% 

TAT: Rick Neeley 
STATUS: CASE FENDS 


